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COLORADO DEPARTMENT OF TRANSPORTATION 

PROJECT SCOPING/CLEARANCE RECORD 
 

Construction 
Project # 
      

Project Code 
 
      

PE Project # 
 
      

PE Project Code  
 
      

STIP # 
 
      

Project Location 
      

County 
      

City 
      

Begin point 
      

End point 
      

Region Program Engineer 
      

Region 
      

Who requested this project?  For what reason? 
      
      

What is the proposed improvement/scope of work?  (Note changes as project develops) 

      
      

 

Phase descriptions:  (see Procedural Directive 512.1 for further 

information/instructions) 

Phase I 
Implementation to Statewide Transportation Improvement Program (STIP).  
As a project is included in the STIP. These activities should be reviewed for 
scoping the project, identifying concerns and determining future budget 
requirements. 

Phase II 
Design Scoping Review (DSR) – Takes place in the year before 
Preliminary Engineering (PE) is budgeted or immediately when PE is 
budgeted, to re-evaluate original scope.  May be combined with pre-survey 
conference. 

Phase III 
Field Inspection Review (FIR) – Before or during the FIR, all project 
development and design needs identified in the scoping process must be 
resolved. The scope should not be changed after the FIR. 

Comments: 
1) This form (Form 1048) is to be used in conjunction with the 

Project Development Manual. The numbering on this form 
corresponds with the Section and Subsection numbering in 
the manual. 

2) The Resident Engineer typically delegates project 
management responsibilities to other positions based on the 
type of project and available expertise. 

3) Documentation or activity sign-off date indicates clearance.  
All certification boxes require concurrence before project may 
be advertised.  Use N/A if not applicable. 

4) Blanks may be filled in a variety of ways.  
N/A = Not Applicable. 
???=Not yet determinable.  
If activity is applicable, show date completed and initial. 
Check   when item is completed.  
Check “clear" box as each activity is cleared. 

 

Activity 

Section 1  
Scoping, Budgeting and 
Programming 

Phase I 
Implementation 
to STIP 

Phase II 
Design Scoping 
Review (DSR) 

Phase III 
Field 
Inspection 
Review (FIR) 

C 
L 
E 
A 
R 

Certification/Clearance 

Responsible 
party or reviewer 
(initial) 

Documentation 
or activity 
sign-off date 

1.01 Statewide Transportation 
Improvement Program 

 Public Involvement 

                     

1.02 Estimated Initial Project Cost and 
Schedule 

                     

1.03 Funding Sources and Resource 
Allocation  
(State, federal, local, etc.) 

                     

1.04 Project Creation and Finances 
 

                   Resident Engineer 

 
      

1.05 Consultant Selection and 
Contracting Process 
 

Yes      No       ??? 
               

 

Yes     No    Check 

             
Status:        Agreements        

1.06 Contract Certification and 
Evaluation Requirements for 
Contract Management System 
(CMS) 

                     

1.07 Pre-construction Project (or 
Design) Schedule 

                     

1.08 Innovative Contracting 
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Section 1  
Scoping, Budgeting and 
Programming 

Phase I 
Implementation 
to STIP 

Phase II 
Design Scoping 
Review (DSR) 

Phase III 
Field 
Inspection 
Review (FIR) 

C 
L 
E 
A 
R 

Certification/Clearance 

Responsible 
party or reviewer 
(initial) 

Documentation 
or activity 
sign-off date 

1.09 Entity Agreement (Local Agency, 
Inter-governmental, Inter-agency, 
Public/Private) 

 1.        
 2.        
 

Yes      No       ??? 
 
 
               
               
 

Yes     No    Check 

 
 
             
             

 

Status:        Agreements        

1.10 Project Delivery Methods 
 

                     

1.11 Force Account Construction 
Method 

 Form 895 

Yes      No       ??? 
               

 

Yes     No    Check 

             
Yes   No  Date 

           
 Region Program 

Engineer 
      

1.12 Consolidated Projects   Applicable? 

 Yes     No 
 Resident Engineer       

1.13 Is this a Signature Project?   Yes        No 

 
  Resident Engineer 

 
      

1.14 FASTER Bridge Enterprise Project   Yes        No 

 
  Resident Engineer 

 
      

 

Section 2  
Project Development Process 

Phase I 
Implementation 
to STIP 

Phase II 
Design Scoping 
Review (DSR) 

Phase III 
Field 
Inspection 
Review (FIR) 

C 
L 
E 
A 
R 

Certification/Clearance 

Responsible 
party or reviewer 
(initial) 

Documentation 
or activity 
sign-off date 

2.01 Design Scoping Review 
 

 Date(s):         Resident Engineer       

2.02 Stage Construction  
(Future Capacity Considerations) 

 Yes     No    Check 

             
Yes   No  Check 
          

 

 Resident Engineer       

2.03 Existing typical section 
 

                     

2.04 Proposed typical section 
 

                     

2.05 Design Data (Form 463) 
 

      Preliminary:      

Date:      

Final:       
Date:       

 Resident Engineer 

 
      

2.06 Design Exception (Form 464) 
(Attach to Form 463) 

       N/A 

 Applicable 

 N/A 

Sent 

 Resident Engineer 

 
      

2.07 Procedures for Addressing Safety 
Requirements on Resurfacing, 
Restoration and Rehabilitation 
Projects 

  Date:        Resident Engineer 

 
      

2.08 Safety Review  (Including Clear 
Zone Decisions) 

 Applicable 

 Yes         No 
Status:        Resident Engineer 

 
      

2.09 Roadside Barrier Design and 
Review 

 Need          ??? 
 Yes       No 

Yes    No Check 

          
 Resident Engineer 

 
      

2.10 Bicycle and Pedestrian Facilities  Yes      No       ??? 
               

 

Yes     No    Check 

             
Status:        Resident Engineer 

 
      

2.11 Hydraulic Design 
 Erosion Control 
 Stormwater Quality  

     Management 

 Yes     No    Check 

             
             
 

Status:        Hydraulics Engineer 

 
      

2.12 Consideration of Alternative Pipe 
Materials for Culverts, Storm 
Sewers, and Cross Drains 
(Underdrains and Sidedrains) 

   Justified 

Status:       
 Resident Engineer 

 
      

2.13 CDOT Maintenance Input 
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Section 2  
Project Development Process 

Phase I 
Implementation 
to STIP 

Phase II 
Design Scoping 
Review (DSR) 

Phase III 
Field 
Inspection 
Review (FIR) 

C 
L 
E 
A 
R 

Certification/Clearance 

Responsible 
party or reviewer 
(initial) 

Documentation 
or activity 
sign-off date 

2.14 Field Survey (Form 1217) 
Required Yes     No  
Date requested:       
 

      Completed Date 

      
       Region Survey 

Coordinator 

 

      

2.15 Value Engineering  
(During Design Phase) 

 Yes     No    Check 

             

Yes     No    N/A 

            
 Resident Engineer  

 
      

2.16 Design Project Management and 
Region Plan Status Review 

  Date(s):        Resident Engineer 

 
      

2.17 Field Inspection Review 
 Combined FIR/FOR 

  Date(s):        Resident Engineer 

 
      

2.18 Constructability Reviews   Date(s):        Resident Engineer 

 
      

2.19 Design Office Review (Status 
Meeting) 

  Date(s):        Resident Engineer 

 
      

2.20 Design Decision Letter 
Applicable  Yes  No 

 Date(s):       Date(s):        Resident Engineer 

 
      

2.21 **On-the-Job Trainee Approval 
 Force Account 
 Special Reviewed 

  Yes  No  Date 

          
 Region Civil Rights 

Manager  
      

2.22 **Disadvantaged Business 
Enterprise Goals 

  Yes  No  Status 

           
 Region Civil Rights 

Manager  
      

2.23 Special Provisions 
 Reviewed By 

  Yes  No  Check 

        
 Resident Engineer       

2.24 Proprietary Items   Yes  No  Date 

          
 Region Program 

Engineer 
      

2.25 Project Information Technology 
Needs 

                   Resident Engineer 

 
      

2.26 **Project Control Data (Form 859)   Status:        Region Program 
Engineer 

      

2.27 **Estimate Review by Engineering 
Estimates and Market Analysis Unit 

    Engineering 
Estimates 

      

2.28 **Final Office Review   Date(s):        Resident Engineer       

2.29 **Bid Package Review (Form 1299) 
 Region     FHWA 

  Date:        Resident Engineer       

2.30 **Plans, Specifications and 
Estimate Approval (Form 1180) 

  Date:       

Date:       

 Resident Engineer       

2.31 Purchase Requisition for 
Construction Contract 

                   Resident Engineer 

 
      

2.32 Plans and Reproduction Processes     Resident Engineer       

2.33 **Advertisement     Resident Engineer       

2.34 **PS&E Revisions Under 
Advertisement 
Approved  Yes  No 

  Date:        Resident Engineer       

2.35 **Re-advertisement     Region Program 
Engineer 

      

2.36 Retaining Bid Surplus Funds     Resident Engineer 

 
      

**Report status in Phase III column, activity usually falls after FIR. 
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Section 3  
Environmental 

Phase I 
Implementation 
to STIP 
 
 

Phase II 
Design Scoping 
Review (DSR) 
 

Phase III 
Field 
Inspection 
Review (FIR) 
 

C 
L 
E 
A 
R 

Certification/Clearance 

Responsible 
party or reviewer 
(initial) 

Documentation 
or activity 
sign-off date 

 Yes   No  Check Yes   No  Check Status:   

3.01 CatEx Approval (Form 128) 
 

            

 

            

 

       Resident Engineer  

3.02 4(f) Properties 
 

            

 

            

 

       Reg Plnr/Env Mgr  

3.03 6(f)  
 

            

 

            

 

       Reg Plnr/Env Mgr  

3.04 Air Quality 
 

            

 

            

 

       Reg Plnr/Env Mgr  

3.05 Farmland 
 

            

 

            

 

       Reg Plnr/Env Mgr  

3.06 Floodplains 
 

            

 

            

 

       Reg Plnr/Env Mgr  

3.07 Hazardous Materials 
 

            

 

            

 

       Reg Plnr/Env Mgr  

3.08 Historic Properties Clearances 
(Archaeology, History, Historic 
Bridge) 

            

 

            

 

       Reg Plnr/Env Mgr  

3.09 Migratory Birds 
 

            

 

            

 

       Reg Plnr/Env Mgr  

3.10 Noise Analysis 
 

            

 

            

 

       Reg Plnr/Env Mgr  

3.11 Noxious Weeds 
 

            

 

            

 

       Landscp Architect  

3.12 Paleontology 
 

            

 

            

 

       Reg Plnr/Env Mgr  

3.13 Senate Bill 40 

404 Permit 

            

            

            

            

      

      

 Reg Plnr/Env Mgr  

3.14 Social Resources 
 

            

 

            

 

       Reg Plnr/Env Mgr  

3.15 Stormwater Management Plans 
(SWMP) 
 

            

 

            

 

       Reg Plnr/Env Mgr  

3.16 Threatened and Endangered 
Species 
 

            

 

            

 

       Reg Plnr/Env Mgr  

3.17 Water Quality 

401 Certification 

402 Permit 

NPDES Permit 

            

            

            

            

            

            

            

            

      

      

      

      

 Reg Plnr/Env Mgr  

3.18 Wetlands 

404 Permit 

            

            

            

            

      

      

 Landscp Architect  

 

Section 4  
Traffic 

Phase I 
Implementation 
to STIP 
 
 

Phase II 
Design Scoping 
Review (DSR) 
 

Phase III 
Field 
Inspection 
Review (FIR) 
 

C 
L 
E 
A 
R 

Certification/Clearance 

Responsible 
party or reviewer 
(initial) 

Documentation 
or activity 
sign-off date 

   Status:   

4.01 Traffic Data (Form 463)       Available?       
 Yes         No 

       Resident Engineer 
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Section 4  
Traffic 

Phase I 
Implementation 
to STIP 
 
 

Phase II 
Design Scoping 
Review (DSR) 
 

Phase III 
Field 
Inspection 
Review (FIR) 
 

C 
L 
E 
A 
R 

Certification/Clearance 

Responsible 
party or reviewer 
(initial) 

Documentation 
or activity 
sign-off date 

   Status:   

4.02 Request and Analyze Crash Data 
 

 Yes       No Status:              Region Traffic 
 

      

4.03 Turning Movements Request 
Shown on the plans 

       Yes       No        Resident Engineer 
 

      

4.04 Traffic Movement Diagram 
Intersection layout req’d   Yes  No 
Interchange layout req’d  Yes  No 

       
 Requested 

 Requested 

       Resident Engineer 
 

      

4.05 Signal warrants 
 On file 

                   Region Traffic 
 

      

4.06 Intersection and Interchange 
Design 

 Yes     No 

Required?  Required?  
 Requested  

       Resident Engineer 
 

      

4.07 Traffic signal plan        Yes       No        Project Traffic 
Engineer 
 

      

4.08 Lighting plan        Yes       No        Resident Engineer 
 

      

4.09 Permanent Signing and Pavement 
Marking 

      Required?       
 Yes       No 

       Project Traffic 
Engineer 
 

      

4.10 Construction Transportation 
Management Plans 

       Yes       No        Project Traffic 
Engineer 
 

      

4.11 Engineering Judgment and 
MUTCD Request Options 

      Status:              Project Traffic 
Engineer 
 

      

4.12 Transportation Systems 
Management and Operations 
Evaluation 

Requested   Status:              Project Traffic 
Engineer 
 

      

 

Section 5  
Structures 

Phase I 
Implementation 
to STIP 

Phase II 
Design Scoping 
Review (DSR) 

Phase III  
Field 
Inspection 
Review (FIR) 

C 
L 
E 
A 
R 

Certification/Clearance 

Responsible 
party or reviewer 
(initial) 

Documentation 
or activity 
sign-off date 

Yes    No  Check Yes    No  Check Status:   

5.01 Major Structure – Bridge                                Project Structural 
 Engineer 

      

5.02 Major Structure – Culvert                                Project Structural 
 Engineer 

 

      

5.02B  Major Structure – Tunnel                                Project Structural 
 Engineer 

 

      

5.03 Major Structure – Unusual                                Project Structural 
Engineer 

 

      

5.04 Pedestrian Overpasses and 
Underpasses 

                               Project Structural 
Engineer 

 

      

5.05 Architectural and Aesthetic 
Treatments 

 

                                 

5.06 Foundation Investigation and 
Recommendation 

                    Project Structural 
Engineer 

 

      

5.07 Structure Selection Report                     Project Structural 
Engineer 
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Section 5  
Structures 

Phase I 
Implementation 
to STIP 

Phase II 
Design Scoping 
Review (DSR) 

Phase III  
Field 
Inspection 
Review (FIR) 

C 
L 
E 
A 
R 

Certification/Clearance 

Responsible 
party or reviewer 
(initial) 

Documentation 
or activity 
sign-off date 

Yes    No  Check Yes    No  Check Status:   

5.08 Retaining Walls                     Project Structural 
Engineer 

 

      

5.09 Noise Walls                     Project Structural 
Engineer 

 

      

5.10 Analysis of Structures to be 
Resurfaced 

  Required 

 Requested 

       Project Structural 
Engineer 

 

      

5.11 Determine Existing Structural 
Adequacy 

 OK   N/A    Check 

           
       Project Structural 

Engineer 

 

      

5.12 Crashworthy Bridge Rail  OK    N/A   Check 

           
       Project Structural 

Engineer 

 

      

5.13 Vertical Clearance of Structure  OK    N/A   Check 

           
       Resident Engineer       

5.14 Accelerated Bridge Construction 
(ABC) 

 OK    N/A   Check 

           
       Resident Engineer       

 

Section 6  
Materials 

Phase I 
Implementation 
to STIP 
 
 

Phase II 
Design Scoping 
Review (DSR) 
 

Phase III 
Field 
Inspection 
Review (FIR) 
 

C 
L 
E 
A 
R 

Certification/Clearance 

Responsible 
party or reviewer 
(initial) 

Documentation 
or activity 
sign-off date 

   Status:    

6.01 Pavement Analysis for Distress Type: 

      
Type: 

      
Type: 

      
 Region Materials 

Engineer 

 

      

6.02 Preliminary Soil Survey  Yes    No   Request 

            
Status: 
      

 Region Materials 
Engineer 

      

6.03 Foundation Investigation and 
Drilling 

 Yes    No   Request 

            
Status: 

      
 Resident Engineer 

 
      

6.04 Geotechnical Studies  Yes    No   Request 

            

Status: 

      
 Geology Program 

 
      

6.05 Life Cycle Cost Analysis   Status: 

      
 Region Materials 

Engineer 

 

      

6.06 Pavement Justification Report   Status: 

      
 Region Materials 

Engineer 

 

      

 

Section 7  
Right of Way and Utilities 

Phase I 
Implementation 
to STIP 
 
 

Phase II 
Design Scoping 
Review (DSR) 
 

Phase III 
Field 
Inspection 
Review (FIR) 
 

C 
L 
E 
A 
R 

Certification/Clearance 

Responsible 
party or reviewer 
(initial) 

Documentation 
or activity 
sign-off date 

7.01 Right-of-way Involvement 
Access control? 
Easement acquisition required? 
Relocation assistance 
Trespass permit required? 
Advertising signs (commercial) 
      Illegal       Legal 
Existing easements 
      Identify       
Clearance  

Yes    No    Type 

            
            
 
 
 
 
 
 
 
 

Yes    No    Check 

          
    # =      
    # =      
    # =      
         Type: 

 
         Type: 

 
 
 

Status: 

 
      
      
      
      
 
Yes  No      # 
           

 
 
 
 
 
 
 
 
 

 

ROW Manager 
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Section 7  
Right of Way and Utilities 

Phase I 
Implementation 
to STIP 
 
 

Phase II 
Design Scoping 
Review (DSR) 
 

Phase III 
Field 
Inspection 
Review (FIR) 
 

C 
L 
E 
A 
R 

Certification/Clearance 

Responsible 
party or reviewer 
(initial) 

Documentation 
or activity 
sign-off date 

7.02 Permits Required to Work on 
Government Land 
Forest Service 
Bureau of Land Management 
1.        
2.        

Yes      No       ??? 
 
               
               
               
               
 

Yes    No    Check 

 
             
             
             
             
 

Status:       
 

 

Resident Engineer 

 
      

7.03 Utility Involvement 
Existing utility easements? 
Visual inspection 
Request locates 
Clearance 

Yes     No       ??? 
               
 
 
 
 

Yes    No    Check 

            
Status:      
Date:      
 
 

Status:      
 
 
 

 Yes     No 

 
 

 

Region Utility 
Engineer 

 

      

7.04 Railroad Involvement 
1.        
2.        

 

Yes      No       ??? 
               
               

Yes    No    Check 

             
             

Status:       

 

Resident Engineer 

 
      

 

Section 8  
Additional Project 
Development Considerations 

Phase I 
Implementation 
to STIP 
 
 

Phase II 
Design Scoping 
Review (DSR) 
 

Phase III 
Field 
Inspection 
Review (FIR) 
 

C 
L 
E 
A 
R 

Certification/Clearance 

Responsible 
party or reviewer 
(initial) 

Documentation 
or activity 
sign-off date 

8.01 Americans with Disabilities Act 
Standards 

Yes      No       ??? 
               
 

Yes     No    Check 

             
Status:       Resident Engineer 

 
      

8.02 Detour Design Yes     No       ??? 
               
 

Yes    No    Check 

             
Status:        Resident Engineer 

 
      

8.03 Airport and Heliport Clearances Req’d       ??? 

  Yes       No 

Yes     No    Check 

             
Status:        Resident Engineer 

 
      

8.04 Safety Rest Areas 
 

Yes     No       ??? 
               
 

Yes    No    Check 

             
Status:        Resident Engineer 

 
      

8.05 Railroad Design 
RR company       
RR flagging and insurance 
requirements 

 RR facilities 
 RR standards reviewed 

Yes     No       ??? 
               
               
 
  Yes       No 
  Yes       No 

Yes    No    Check 

             
             
 
             
             
 

Status:        

 
 

 

Resident Engineer 

 
      

8.06 Transit Accommodations Yes      No       ??? 
               
 

Yes     No    Check 

             
Status:        Resident Engineer 

 
      

8.07 Irrigation Company Agreement  
1.        
2.        

 

Yes      No       ??? 
               
               

Yes     No    Check 

             
             
 

Status:        Region Utility 
Engineer 

      

8.08 Climbing and Passing Lanes  Yes      No       ??? 
               
 

Yes   No  Check 

         
 Resident Engineer       

8.09 Stockpasses, Landowners’ 
Access, Wildlife Crossings and 
Machine Passes 

 Yes      No       ??? 
               
 

Yes   No  Check 

         
 Resident Engineer       

8.10 Experimental Items  Yes     No    Check 

             
Yes   No  Date 

           
 Region Program 

Engineer 
      

8.11 Disposal of Excess Material Off 
Project Site 

  Yes   No  Date 

           
 Resident Engineer       

8.12 Mandatory Source of Materials or 
Materials Furnished by a Public 
Agency 

 Yes     No    Check 

             
Yes   No  Date 

           
 Resident Engineer       

 


